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Work Assignment
Monthly Progress Report
June 2017
- Region VIII -
Columbia Falls Aluminum Plant
Work Assignment No. 359-RSBD-A882
Contract No. EP-W-05-049

Monthly Work Assignment Status Report (Technical)

Prepared by: Gunnar Emilsson
Date: July 20, 2017
Period: May 28 - July 1, 2017

1. PROGRESS MADE THIS REPORTING PERIOD:

Task 1 - Project Planning and Support

B Performed monthly invoice preparation, weekly financial tracking, and general work
assignment correspondence for the U.S. Environmental Protection Agency {EPA).

m Completed review of Columbia Falls Aluminum Company (CFAC), Glencore, and their
contractor, Roux & Associates, (the CFAC team) response to comments to the Screening
Level Ecological Risk Assessment and the Phase I Site Characterization Data Summary Report.

m Reviewed and provided EPA comments to the CFAC team'’s proposed Modifications 10 (slug
testing) and 11 (asbestos sampling) to the Phase [ sampling and analysis plan. Supported
EPA during calls with the CFAC team, which led to the modifications being revised and
approved by EPA.

2. UPCOMING ACTIVITIES:
m Review revised Phase I Site Characterization Data Summary Report and Screening Level
Ecological Risk Assessment upon receipt.
m Other activities as directed by EPA.

3. SUBCONTRACTING:
B None.

4. POTENTIAL PROBLEMS AND PROPOSED SOLUTIONS:
B None.

5. CRITICAL ACTION ITEMS:

@ None.

Use or disclosure of data contained on this page is subject to the restriction on the title page of this report.
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Monthly Progress Report
Columbia Falls Aluminum Plan WA #359
June 2017

6. BUDGET HIGHLIGHTS:
m See burn chart and forecasted expenditures in Attachment 2.

m Detail for Remedial Action Contract program support allocation and other direct costs:

PBIl/ Ex. 4

7. TRAVEL:
® None.

8. DELIVERABLE SCHEDULE HIGHLIGHTS:
m See Attachment 1 for deliverable submittal schedule.

Use or disclosure of data contained on this page is subject to the restriction on the title page of this report.
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ATTACHMENT 1

CDM Federal Programs
Deliverable Schedule Tracking
Columbia Falls Aluminum Plant

Work assignment: 359-RSBD-A882

Deliverable

Original Planned Completion
Date

Current Planned Completion
Date

Actual Completion Date

Explanation of Delay

E_onsemtd oy

PBIl / Ex.

| Sy 7y LT

EPA RAC Region 8

1 of 1

Updated: 7/19/2017

ED_002345C_00005611-00005



ATTACHMENT 2
CDM Federal Programs Corporation
RAC 8 Burn Rate and Projections Summary
Contract No. EP-W-05-049
Columbia Falls Aluminum Plant
Work Assignment 359-RSBD-A882
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Expenditures

s » Projection

s [ncurred to Date

Expenditure Limit $350,000
Budget $474,147
2016 2017
December |January February March April May June July August September

Projections $6,600 $26,400 $11,000 $8,000 $11,000 $2,200 $4,400 $2,200
Actual $50 $1,848 $15,309 $22,150 $10,047 $4,851 $5,903

Cumulative $50 $1,898 $17,207 $39,358 $49,405 $54,256 $60,160 $62,360 $66,760 $68,960
% Spent 0% 4% 34% 11% 14% 16% 17% 18% 19% 20%
Funding Balance $49,950 $48,102 $32,793] $310,642] $300,595| $295,744| $289,840] $287,640] $283,240| $281,040
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ATTACHMENT 2
CDM Federal Programs Corporation
RAC 8 Burn Rate and Projections Summary
Contract No. EP-W-05-049
Columbia Falls Aluminum Plant
Work Assignment 359-RSBD-A882
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e Exxpenditure Limit

Level of Effort

weeee ¢ Projection

e Incurred to Date

Expenditure Limit 2,300
Budget 2,943
2016 2017
December |January February March April May June July August September

Projections 70 240 100 50 100 20 50 20
Actual 2 16 128 178 73 29 46

Cumulative 2 18 146 323 396 425 471 491 541 561
% Spent 0% 2% 15% 14% 17% 18% 20% 21% 24% 24%
Funding Balance 999 983 855 1,977 1,904 1,876 1,830 1,810 1,760 1,740
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 7/12/2017
Report 1: Work Assignment - Task Level Specific Detail Report
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 7/12/2017
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 7/12/2017
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 7/12/2017
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TNEGOTIT

Task Number:

LT

2 Task Title: COMMUNITY INVOLVEMENT

Task Category:

Current " Cumulative | Approved Budget

Name

|| LOE | Dollars | LOE | Dollars | LOE

Dollars
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 7/12/2017
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